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Commander a 
Department of the Navy 
Atlantic Division 
Naval Facilities Engineering Command 
Code 114: ATTN: Jerry Wallmeyer 
Norfolk, Virginia 23511-6287 

RE: Contract No. N62740-85-C-7972, Confirmation Study, U.S. 
Naval Complex, Puerto Rico 

Dear Jerry: 
. 

Enclosed is the second monthly progress report for the period 
of October 5, 1987 through November 12, 1987. 

Please do not hesitate to call me if you have any questions 
regarding this report. 

Sincerely, 

Russell V. Bowen, P.E. 
Project Manager 

RVB/tlh 
Enclosures 
cc.: Lou Bilel.lo, .,E%E 

Donna Baggett, ESE 
Lisa Bare, ESE 
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MONTHLY PROGRESS REPORT 
PERIOD 10/5/87 THROUGH U/12/87 

U.S. NAVAL COMPLEX,. PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 
1. Installed three monitor wells at Site 18, Pest Control 

Shop at NAVSTA Roosevelt Roads, and one monitor well at 
Site 6, Langley Drive Disposal Site at NAVSTA Rooseve:lt 
Roads. 

2. Drilled 46 of 52 investigative soil borings at Site 12, 
Tow Way Fuel Farm at NAVSTA Roosevelt Roads. 

3. Colle'cted all surface water, sediment, soil, and ground 
water samples at NAVSTA Roosevelt Roads and NSGA Sabana 
Seca except for the following: 

0 Fingerprint sample of suspected source of fuel 
contamination at Site 12, NAVSTA Roosevelt Roads; 

0 Ground water samples fr(?m three monitor wells at 
Site 1, NAF Vieques; 

0 Ground water sample from existing well at Site 3, 
NAF Vieques. 

4. Initiated laboratory analyses of collected environmental 
samples. 

PROBLEMS ENCOUNTERED 
A live underground electrical transmission line was hit during 
the soil boring investigation near well 12GW06 at Site 12, 
NAVSTA Roosevelt Roads on October 19, 1987. No injuries or 
permanent damage to facilities resulted from this accident. 
This electrical line did not appear on any of the underground 
utilities drawings provided by the Engineering Branch of 
Public Works. Consequently, the drilling program was 
suspended until November 2, 1987 to allow the performance of 
an electromagnetometer (EM) survey of the area to locate 
suspected underground utilities. Most of this 14-day 
su-spen:s.ion- period was spent in i,dentifying and locating. ,the 
owners/operators of metal equipment in the subject area which 
would interfere with the EM survey, and arranging for the 
equipment to be moved. The NAVSTA Point of Contact provided 
little support in trying to resolve this problem. 



PERCENTAGE OF WORK COMPLETED 
Approximately 50 percent. 

PLANS FOR FOLLOWING MONTH 
, 
I . Finalize Work/Safety Plan for NAVSTA Roosevelt Roads and 

NSGA Sabana Seca. 

2. Install the two replacement monitor wells (R7GW03 and 
R7GW04) at Site 7, NAVSTA Roosevelt Roads, and one 
monitor well at Site 6, NSGA Sabana Seca. Develop and 
sample these wells. 

3. Collect the samples identified under Item 3, "Work 
Accomplished" as not having been collected during this 
reporting period. 

4. 

5. 

Continue laboratory analysis of samples, with priorit,y on 
Site 6, NSGA Sabana Seca, samples. 

Grout damaged well R7GW03 at Site 7, NAVSTA Roosevelt 
Roads. 

f-+-l 6. Replace concrete pad, protective posts, and protective 
casing at monitor well 12GW06. Repair concrete pad at 
well 12GWO5. 

7. Complete surveying of all wells, and install locking caps 
on all wells. 

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 
None. 
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